



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 06 July 2017

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 06 July 2017

A total of 88,786 additional lots/premises were passed/covered by the network during the week. This included an increase of 79,809 in Brownfield areas, an increase of 3,716 in New Development areas and an increase of 5,261 premises in fixed wireless and satellite areas.

During the week an additional 42,596 premises had services activated on the network, including 41,217 on fixed line services and 1,379 using satellite and fixed wireless technologies.

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS* (A)	Premises Serviceable ¹ (B)	Premises at Service Class Zero (SC0) or equivalent (C)=(A-B)	Premises Activated (D)	Lots/ Premises Passed (E)	Premises Activated (F)	Premises Covered (G)	Premises Activated (H)	Premises Covered (I)	Premises Activated (J)	Lots/ Premises RFS incl. Satellite ² (A+E+G+I)	Premises Activated (D+F+H+J)
ACT	59,019	58,554	465	25,491	13,800	8,792	371	54	0	0	73,190	34,337
NSW	1,393,986	1,305,531	88,455	643,433	105,265	70,419	124,878	26,684	145,535	52,286	1,769,664	792,822
NT	66,190	64,807	1,383	40,524	6,328	3,936	11,932	1,901	4,655	1,973	89,105	48,334
QLD	869,588	817,736	51,852	400,028	84,487	47,293	94,651	15,790	111,409	38,905	1,160,135	502,016
SA	395,159	367,970	27,189	163,794	11,642	6,359	33,556	5,251	45,517	13,607	485,874	189,011
TAS	202,732	195,512	7,220	112,975	1,815	773	14,997	3,492	39,706	15,308	259,250	132,548
VIC	933,163	868,049	65,114	390,253	118,789	78,780	75,264	11,342	140,332	54,952	1,267,548	535,327
WA	461,882	438,324	23,558	191,390	56,442	32,685	62,692	10,745	31,785	8,590	612,801	243,410
06-Jul-17	4,381,719	4,116,483	265,236	1,967,888	398,568	249,037	418,341	75,259	518,939	185,621	5,717,567	2,477,805
29-Jun-17	4,301,910	4,048,502	253,408	1,928,399	394,852	247,309	418,097	74,921	513,922	184,580	5,628,781	2,435,209
22-Jun-17	4,215,232	3,968,559	246,673	1,888,865	389,153	245,601	417,732	74,518	509,355	183,377	5,531,472	2,392,361
15-Jun-17	4,103,240	3,884,358	218,882	1,849,174	384,369	243,714	417,434	74,127	509,155	182,275	5,414,198	2,349,290
08-Jun-17	4,004,216	3,803,494	200,722	1,817,849	382,301	242,069	417,225	73,770	508,701	181,359	5,312,443	2,315,047
01-Jun-17	3,875,440	3,695,338	180,102	1,786,004	380,480	240,292	417,032	73,327	508,765	180,241	5,181,717	2,279,864
25-May-17	3,736,961	3,577,218	159,743	1,754,802	377,040	238,747	416,757	73,005	504,314	178,996	5,035,072	2,245,550
18-May-17	3,645,868	3,500,210	145,658	1,723,140	374,615	237,183	416,510	72,455	504,475	177,779	4,941,468	2,210,557



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 06 July 2017

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS	Premises Serviceable ¹	Premises at Service Class Zero (SC0) or equivalent	Premises Activated	Lots/ Premises Passed	Premises Activated	Premises Covered	Premises Activated	Premises Covered	Premises Activated	Lots/ Premises RFS incl. Satellite ²	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(D+F+H+J)
11-May-17	3,582,921	3,449,970	132,951	1,693,357	371,532	235,485	416,215	71,969	503,761	176,723	4,874,429	2,177,534
04-May-17	3,530,475	3,403,878	126,597	1,662,841	369,563	234,433	416,010	71,405	502,816	175,531	4,818,864	2,144,210
27-Apr-17	3,442,887	3,318,266	124,621	1,635,879	366,771	232,891	415,713	70,880	497,011	174,426	4,722,382	2,114,076
20-Apr-17	3,399,595	3,276,633	122,962	1,612,298	364,540	231,379	415,455	70,373	495,576	173,489	4,675,166	2,087,539
13-Apr-17	3,375,136	3,250,886	124,250	1,594,330	362,567	230,677	415,085	69,981	493,581	172,743	4,646,369	2,067,731
06-Apr-17	3,362,136	3,237,688	124,448	1,563,505	361,054	229,289	414,533	69,199	493,305	171,505	4,631,028	2,033,498
30-Mar-17	3,269,455	3,154,940	114,515	1,537,060	358,538	227,942	413,544	68,677	489,763	170,365	4,531,300	2,004,044
23-Mar-17	3,196,063	3,084,296	111,767	1,508,234	355,180	226,450	413,187	68,065	484,653	169,267	4,449,083	1,972,016
16-Mar-17	3,154,354	3,045,748	108,606	1,478,704	352,424	225,005	412,847	67,354	482,246	168,184	4,401,871	1,939,247
09-Mar-17	3,113,396	3,007,084	106,312	1,451,666	351,138	223,309	412,663	66,599	481,218	167,297	4,358,415	1,908,871
02-Mar-17	3,060,457	2,955,832	104,625	1,423,504	349,044	221,533	412,300	65,562	480,770	165,967	4,302,571	1,876,566
23-Feb-17	2,978,083	2,878,730	99,353	1,396,920	346,785	219,619	411,973	69,399	477,609	164,713	4,214,450	1,850,651
16-Feb-17	2,928,919	2,832,745	96,174	1,371,985	343,106	217,939	411,680	68,486	473,491	163,285	4,157,196	1,821,695
09-Feb-17	2,868,170	2,772,829	95,341	1,347,946	340,291	216,204	411,168	67,906	472,457	161,782	4,092,086	1,793,838
02-Feb-17	2,823,942	2,732,962	90,980	1,322,987	339,218	214,355	410,719	67,018	472,256	160,301	4,046,135	1,764,661
26-Jan-17	2,752,153	2,666,487	85,666	1,298,885	337,876	212,671	410,451	66,272	470,199	158,850	3,970,679	1,736,678
19-Jan-17	2,695,615	2,612,043	83,572	1,280,703	336,787	211,251	410,104	65,661	469,636	157,702	3,912,142	1,715,317
12-Jan-17	2,655,499	2,576,104	79,395	1,258,264	335,396	209,435	409,833	64,543	468,345	156,206	3,869,073	1,688,448
05-Jan-17	2,612,348	2,534,718	77,630	1,237,648	334,033	207,311	409,507	63,809	468,587	154,764	3,824,475	1,663,532
29-Dec-16	2,546,772	2,472,256	74,516	1,224,663	333,621	206,330	409,258	64,839	468,828	153,974	3,758,479	1,649,806
22-Dec-16	2,474,734	2,405,111	69,623	1,212,740	332,084	205,294	408,943	64,406	467,516	153,295	3,683,277	1,635,735
15-Dec-16	2,416,280	2,349,140	67,140	1,198,059	328,579	203,932	407,655	63,644	462,994	152,168	3,615,508	1,617,803
08-Dec-16	2,401,818	2,334,256	67,562	1,178,177	325,660	202,333	412,865	62,276	460,608	150,910	3,600,951	1,593,696



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 06 July 2017

Reporting Date	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS*	Premises Serviceable ¹	Premises at Service Class Zero (SC0) or equivalent	Premises Activated	Lots/ Premises Passed	Premises Activated	Premises Covered	Premises Activated	Premises Covered	Premises Activated	Lots/ Premises RFS incl. Satellite ²	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(D+F+H+J)
As at 30 June 2011	10,575	n/a	n/a	620	n/a	n/a		166	n/a	n/a	10,575	786
As at 30 June 2012	28,860	n/a	n/a	3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145		34,640	27,256	1,874	234,799	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916		42,948	112,208	16,553	604,470	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	485,615
As at 30 June 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	1,098,634
As at 30 June 2017	4,381,525	4,113,411	268,114	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	2,443,133
End of Q4 2014	469,111	390,839	78,272	182,352	150,234	71,531		40,716	159,479	27,792	778,824	322,391
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059		39,841	193,445	34,627	915,476	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743		37,063	293,926	67,860	1,335,375	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	736,052
End of Q1 2016	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	902,948
End of Q2 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	1,098,634
End of Q3 2016	2,069,288	2,017,162	52,125	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	1,378,273
End of Q4 2016	2,612,248	2,534,719	77,529	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	1,652,564
End of Q1 2017	3,358,123	3,235,791	122,332	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	2,010,210
End of Q2 2017	4,381,525	4,113,411	268,114	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	2,443,133

¹ Excluding Service Class 0 (SC0) or equivalent

² Including Service Class 0 or equivalent. Effective week ending 28 April 2016, includes nbn's long term satellite service

Premises Declared RFS* refers to homes and businesses passed by the active network and ready for service, including premises activated and those which can't yet access a service (i.e Service Class Zero or equivalent). NBN Co releases premises to our Retail Service Providers subject to premises passed and serviceability criteria. Includes FTTP, FTTN/B, HFC.

Lots/Premises passed are included in the New Developments ready for service measure because the network in New Development areas often passes empty lots where premises are yet to be built.

Premises covered refers to fixed wireless and satellite areas ready for service, where no physical infrastructure passes the premises, but residents and businesses have coverage and can access a service via their preferred retail service provider. Effective Week ending 28 April 2016, includes premises covered by nbn's long term satellite service

Lots/Premises RFS is the combined total for fixed-line technology in Brownfields and New Developments plus, fixed wireless and satellite premises which are covered by the network, including Service Class 0 (or equivalent)

Premises activated refers to homes and businesses which have an active service installed.



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 06 July 2017

Service Class Zero (SC0) or equivalent refers to premises passed by the active network, but for which a service cannot currently be ordered from a retail service provider because additional work is required, for example because there is cabling required for an apartment block. Includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC). Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is under taken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.