
Attachment A – NBN Co FOI Request FOI1314/12

Rollout Statistics – Prior to and Following 21 March 2013

Deployment Measure		Week 11 (18-Mar-13)	Week 12 (25-Mar-13)	Week 13 (31-Mar-13)
Brownfields	Premises passed	53,095	56,420	68,157
	Premises activated	10,010	10,587	11,258
New Developments	Lots/premises ready for service	24,428	25,224	27,860
	Premises activated	6,702	7,087	7,523
Satellite	Premises covered	250,000	250,000	250,000
	Premises activated	27,031	27,537	28,264
Wireless	Premises covered	17,318	17,318	17,318
	Premises activated	1,356	1,419	1,468
