



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 17 September 2020

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 17 September 2020.

A total of 6,501 additional lots/premises were ready to connect during the week. This included an increase of 1,829 in Brownfield areas, an increase of 3,949 in New Development areas and an increase of 723 premises in fixed wireless and satellite areas.

During the week an additional 30,057 premises had services activated on the network, including 28,655 more on fixed line services and 1,402 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	195,748	109,420	27,601	17,824	357	80		2	224,864	1,158	223,706	127,326
NSW	3,093,319	2,042,859	271,495	183,096	132,686	36,434	165,562	91,329	3,675,198	12,136	3,663,062	2,353,718
NT	69,183	47,897	8,122	5,386	12,424	3,627	4,689	2,701	94,424	6	94,418	59,611
QLD	1,933,014	1,292,737	187,595	115,685	98,393	22,918	140,196	71,459	2,362,078	2,880	2,359,198	1,502,799
SA	740,430	493,587	34,300	20,258	34,800	6,472	63,116	28,952	874,470	1,824	872,646	549,269
TAS	213,648	161,160	10,139	5,048	17,868	4,819	40,156	23,041	281,827	16	281,811	194,068
VIC	2,528,894	1,671,074	288,882	188,099	77,368	16,659	162,648	92,229	3,065,754	7,962	3,057,792	1,968,061
WA	1,054,392	751,830	99,349	64,882	60,510	14,237	41,029	19,406	1,255,945	665	1,255,280	850,355
17-Sep-20	9,828,628	6,570,564	927,483	600,278	434,406	105,246	617,396	329,119	11,834,560	26,647	11,807,913	7,605,207
10-Sep-20	9,826,799	6,544,462	923,534	597,725	434,195	104,936	616,884	328,027	11,828,709	27,297	11,801,412	7,575,150
03-Sep-20	9,824,067	6,519,328	920,618	595,301	433,987	104,628	616,596	327,088	11,824,028	28,760	11,795,268	7,546,345
27-Aug-20	9,823,065	6,494,912	917,027	592,959	433,782	104,379	616,071	326,176	11,818,974	29,029	11,789,945	7,518,426
20-Aug-20	9,822,265	6,470,256	914,036	590,611	433,576	104,039	615,754	325,185	11,815,154	29,523	11,785,631	7,490,091
13-Aug-20	9,820,037	6,445,229	910,112	588,066	433,334	103,678	615,420	324,286	11,808,897	29,994	11,778,903	7,461,259
06-Aug-20	9,816,320	6,420,192	905,884	585,524	433,131	103,291	615,860	323,442	11,803,880	32,685	11,771,195	7,432,449
30-Jul-20	9,813,967	6,396,198	901,958	583,090	432,745	103,046	614,791	322,726	11,796,313	32,852	11,763,461	7,405,060
23-Jul-20	9,812,112	6,368,708	898,552	580,421	432,404	102,697	613,575	321,851	11,789,673	33,030	11,756,643	7,373,677
16-Jul-20	9,810,323	6,340,776	895,573	577,801	432,228	102,317	612,362	320,950	11,784,628	34,142	11,750,486	7,341,844
09-Jul-20	9,808,620	6,312,377	891,476	575,076	432,013	101,905	611,966	320,111	11,778,958	34,883	11,744,075	7,309,469

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 17 September 2020



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Not Yet Ready to Connect	Ready to Connect	Premises Activated
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)=(I-K)	(K)=(A+C+E+G)	(L)=(B+D+F+H)
02-Jul-20	9,806,606	6,284,600	884,875	572,443	431,680	101,400	610,415	319,348	11,767,780	34,204	11,733,576	7,277,791
25-Jun-20	9,725,391	6,258,605	884,668	570,145	432,641	101,040	603,835	318,727	11,684,469	37,934	11,646,535	7,248,517
18-Jun-20	9,694,169	6,230,926	883,383	567,548	430,692	100,661	602,205	317,935	11,655,893	45,444	11,610,449	7,217,070
11-Jun-20	9,676,652	6,204,454	880,425	565,000	430,457	100,393	601,930	317,136	11,640,281	50,817	11,589,464	7,186,983
04-Jun-20	9,661,301	6,182,055	878,099	562,721	430,500	100,216	601,490	316,344	11,632,119	60,729	11,571,390	7,161,336
28-May-20	9,563,529	6,158,818	874,447	560,547	430,163	100,090	597,989	315,444	11,527,346	61,218	11,466,128	7,134,899
21-May-20	9,537,239	6,136,114	871,019	558,158	429,844	99,920	596,395	314,542	11,503,656	69,159	11,434,497	7,108,734
14-May-20	9,507,322	6,113,266	867,148	555,760	429,060	99,714	595,851	313,602	11,471,243	71,862	11,399,381	7,082,342
07-May-20	9,491,838	6,089,044	863,412	553,331	428,765	99,366	595,235	312,421	11,457,301	78,051	11,379,250	7,054,162
30-Apr-20	9,483,244	6,064,254	860,078	551,028	423,590	99,032	595,429	311,391	11,445,610	83,269	11,362,341	7,025,705
23-Apr-20	9,378,069	6,037,905	855,816	548,925	412,427	98,638	591,438	310,443	11,317,550	79,800	11,237,750	6,995,911
16-Apr-20	9,352,679	6,006,887	852,202	546,098	412,101	98,117	591,067	309,208	11,292,429	84,380	11,208,049	6,960,310
09-Apr-20	9,346,477	5,987,878	849,473	544,240	411,830	97,940	590,253	308,502	11,289,365	91,332	11,198,033	6,938,560
02-Apr-20	9,322,286	5,953,154	844,951	541,212	411,306	97,596	589,596	307,377	11,271,937	103,798	11,168,139	6,899,339
26-Mar-20	9,247,641	5,917,237	840,786	538,404	410,933	97,308	588,002	306,261	11,197,384	110,022	11,087,362	6,859,210
19-Mar-20	9,194,547	5,877,369	837,362	535,206	410,673	97,050	587,329	305,360	11,181,666	151,755	11,029,911	6,814,985
12-Mar-20	9,166,775	5,839,113	835,224	531,920	410,481	96,883	587,118	304,553	11,159,548	159,950	10,999,598	6,772,469
05-Mar-20	9,134,291	5,807,991	832,113	529,422	410,227	96,756	586,742	303,996	11,142,676	179,303	10,963,373	6,738,165
27-Feb-20	9,042,886	5,777,682	826,503	526,863	409,984	96,793	585,863	303,476	11,054,664	189,428	10,865,236	6,704,814
20-Feb-20	8,993,591	5,746,133	822,337	524,188	409,841	96,644	582,872	302,893	11,012,277	203,636	10,808,641	6,669,858

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 17 September 2020



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
As at 30 June 2011		620				166			10,575		10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908		41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	234,799	55,724	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	604,470	99,852	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	60,314	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	10,544,899	590,634	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,767,780	34,179	11,733,576	7,267,396
End of Q3 2017	4,693,797	2,409,693	439,330	274,440	421,028	79,408	544,847	200,011	6,421,828	323,684	6,098,144	2,963,552
End of Q4 2017	4,671,721	2,791,112	476,214	298,549	424,184	83,377	565,557	212,899	7,143,268	1,005,592	6,137,676	3,385,937
End of Q1 2018	4,967,906	3,084,179	509,287	326,295	427,871	87,520	586,978	226,925	7,507,979	1,015,937	6,492,042	3,724,919
End of Q2 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q3 2018	5,704,995	3,651,107	589,744	376,588	433,917	92,595	618,253	254,400	8,647,430	1,300,077	7,346,909	4,374,690
End of Q4 2018	6,402,795	3,906,962	627,757	401,460	436,580	94,014	632,733	264,530	9,540,584	1,440,491	8,099,865	4,666,966
End of Q1 2019	7,087,529	4,262,972	663,289	428,109	440,257	94,911	643,574	276,068	10,023,604	1,188,681	8,834,649	5,062,060
End of Q2 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	10,544,899	590,438	9,954,265	5,532,087
End of Q3 2019	8,425,725	5,161,015	750,694	479,502	445,924	96,232	666,840	293,136	10,686,597	397,143	10,289,183	6,029,885
End of Q4 2019	8,700,479	5,535,664	801,992	508,134	408,954	96,517	579,210	299,318	10,775,173	284,182	10,490,635	6,439,633
End of Q1 2020	9,317,402	5,940,490	842,808	540,184	411,137	97,499	589,429	306,963	11,266,657	105,483	11,160,776	6,885,136
End of Q2 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,767,780	34,179	11,733,576	7,267,396

RFS area: A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.