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WDS Model - Purpose & Scope 

Purpose: 

• To quantify the forecast level of demand for key construction and 
design jobs during the NBN rollout 

• Understand the effects of the most recent NIP, the Telstra deal , Type 2 
network architecture and 3-1-7 FSAM activity sequencing 

• Understand resourcing impacts with sensitivity analysis testing. 

In Scope 

•Network Design 
•Survey, Rod & Rope 
•Distribution Network 
•MDUs 
•Service Drops 
•End User Premises Installations 

© NBN Co Limited 2012 

Out of Scope 

•Active Network 
•Transit 
•Fixed Wireless 
•Satell ite 
•Maintenance 

NBN~ 
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WDS Model- High level structure 

Passive Fibre Build 

Network metrics by RCP 

# GNAFs I # MDUs I #FSAMs I # Pits I LN Distance I DN 
Distance 

NIP Rollout Schedule by FSAM 

FSAM Activity phased by Network Section 

Forecast NBN resource demand 

Number of Workers by: Occupation I Region I Activity I Time 

© NBN Co Limited 2012 NBN~ 
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Network Sections & Work Activities 

Network Sections 
• Distribution 
• FSAM 
• Installation 
• Lead-Ins 
• Local 
• MDU 
• Network Design 
• Shared 

© NBN Co Limited 2012 

81 Network Activities 

For example 
Distribution Underground New: Civil Construction : Boring 

Distribution Underground New : Civil Construction : Pit Installation 

Distribution Underground New : Civil Construction : Traffic Management 

Distribution Underground New : Civil Construction : Trenching 

Distribution Underground New : Install Cable 

Distribution Underground New : Splice & Test 

NBN~ 
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WDS Model - Purpose & Scope 

Purpose: 

• To quantify the forecast level of demand for key construction and 
design jobs during the NBN rollout 

• Understand the effects of the most recent NIP, the Telstra deal , Type 2 
network architecture and 3-1-7 FSAM activity sequencing 

• Understand resourcing impacts with sensitivity analysis testing. 

In Scope 

•Network Design 
•Survey, Rod & Rope 
•Distribution Network 
•MDUs 
•Service Drops 
•End User Premises Installations 
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Out of Scope 

•Active Network 
•Transit 
•Fixed Wireless 
•Satell ite 
•Maintenance 

NBN~ 
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WDS Model- High level structure 

Passive Fibre Build 

Network metrics by RCP 

# GNAFs I # MDUs I #FSAMs I # Pits I LN Distance I DN 
Distance 

NIP Rollout Schedule by FSAM 

FSAM Activity phased by Network Section 

Forecast NBN resource demand 

Number of Workers by: Occupation I Region I Activity I Time 
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WDS Model - Network Sections & Work Activities 

Network Sections 

• Distribution 
• FSAM 
• Installation 
• Lead-Ins 
• Local 
• MDU 
• Network Design 
• Shared 
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57 Network Activities 

For example 
Distribution Underground New: Civil Construction : Boring 

Distribution Underground New : Civil Construction : Pit Installation 

Distribution Underground New : Civil Construction : Traffic Management 

Distribution Underground New : Civil Construction : Trenching 

Distribution Underground New : Install Cable 

Distribution Underground New : Splice & Test 

NBN~ 
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For the purposes of the WDS Model, the following occupations perform some 
or all of the below listed activities. 

Occupation 

NBN Linesworkers 

NBN Splicers 

NBN Installers 

© NBN Co Limited 2012 

Activities Performed 

Rod & Rope 
Pit Installation 

Underground Haul Fibre 
Aerial Haul Fibre 

Underground Service Drops 
Aerial Service Drops 

Ribbon Fibre Splicing 
Network Testing 

Optical Splitter installation 

NTD Installs 

NBN~ 
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Workforce Development Update 

• Updated workforce model 
- 3-1-7 modelling & Telstra remediation 

- Latest insights into productivity and crew composition 

- Latest POW and NIP 

• Delivery Partner Readiness - confirming 18 month workforce plans 

• Augmenting workforce development strategy 

• Training & Accreditation Program - providing an industry standard for worker 
skills 

© NBN Co Limited 2012 
FINAL NBN~ 
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Expected peak demand of workers by occupation 

Occupation 

Labourers 

NBN Linesworkers 

NBN Installers 

NBN Splicers 

Earth Moving Plant Operators 
(incl. drill ing I boring I trenching) 

Electrical Linesworkers 

Fibre Network Designers 

Road Traffic Controllers 

© NBN Co Limited 2012 

Internal 
Assumptions* 

3500 

1500 

1350 

1000 

1000 

600 

550 

400 

FINAL 

Changes since 2010 Modelling 

• 8 Jobs ~ 70o/o of workforce 
(was 5 jobs ~ 80o/o of workforce) 

• Increase in 
• Splicers 
• Electrical Linesworkers 
• Network Fibre Designers 

• Decrease in 
• Road Traffic Controllers 
• Labourers 
• Plant operators 
• NBN Installers 

NBN~ 
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Workforce Development Roadmap 

VVorkforce 
Modell ing 

rain"ng Courses. 
Resources & Pro'v1ders 

Training Funding 

Workforce Assista11ce Pl'ograrns 

,----------
+ 1 

Additional ! 
\ Marco Responses 

1 ----------

© NBN Co Limited 2012 
FINAL 

I~ 

_.. 

Right Skills 
Riight Place 
R1ight 'Time 

SkiUs Assurance 1 

Right Skills for the Right Job 

NBNCo 
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Training and Accreditation Program (TAP) 

Objective: 

Provide a set of national accreditations that will support the safe, efficient and effective construction and 
operation of the NBN. 

Accreditation is obtained by successfully completing an assessment: 

• conducted as part of a specified training course; or 

• undertaking an assessment on a standalone basis. 

There are 2 types of specified training courses: 

• publically available courses that are designated to meet the requirements for an accreditation 
(designated course); or 

• courses that are developed by NBN Co (approved training course). 

NBN Co is issuing a Contract Instruction covering the following accreditations: 

• NBNATC1201A NBN Safety & Awareness 
• NBNAcc12030 Work Safely Near Power Infrastructure 

• NBNAcc12029 EWP Rescue 

© NBN Co Limited 2012 
FINAL NBN~ 
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WDS Model - Purpose & Scope 

12 

Purpose: 

• To quantify the forecast level of demand for key construction and 
design jobs during the NBN rollout 

• Understand the effects of the most recent NIP, the Telstra deal , Type 2 
network architecture and 3-1-7 FSAM activity sequencing 

• Understand resourcing impacts with sensitivity analysis testing. 

In Scope 

•Network Design 
•Survey, Rod & Rope 
•Distribution Network 
•MDUs 
•Service Drops 
•End User Premises Installations 

© NBN Co Limited 2012 
FINAL 

Out of Scope 

•Active Network 
•Transit 
•Fixed Wireless 
•Satell ite 
•Maintenance 

NBN~ 
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Workforce Modelling Update 

David Auld 
5 December 2012 

This document sets out NBN Co's proposals In respect of certain aspects of the National Broadband Network. The contents of this document represent NBN Co's current 
position on the subject matter of this document. The contents of this document should not be relied upon by our stakeholders (or any other persons) as representing 
NBN Co's final position on the subject matter of this document, except where stated otherwise. NBN Co's position on the subject matter of this document may also be 
Impacted by legislative and regulatory developments In respect of the National Broadband Network. All prices shown In this document are exclusive of GST. 
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WDS Model - High level structure 

Passive Fibre Build 

Network metrics by RCP 
(Source: Corporate Plan) 

# GNAFs f # MD Us I #FSAMs I# Pits I LN Distance I ON 
Distance I % Aerial : U G : New 

Rollout Schedule by FSAM 
(Source: POW & NIP) 

FSAM Activity phased by Network Section 

Forecast NBN resource demand 

Number of Workers by: Occupation I Region I Activity I Time 

National 
Broadband 

Network 

Commercial in coniidence 1 C> NBN Co 2012 9-Apr-13 Page 2 
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Network Sections & Work Activities 
National 

Broadband 
Network 

Network Sections 

Distribution 

FSAM 

Installation 

Lead-Ins 

Local 

MDU 

Network Design 

Shared 

Commercial in confidence I 0 NBN Co 2012 9-Apr-13 

78 Network Activities 

For example 
• Distribution Underground New : Civil Construction : Boring 

• Distribution Underground New : Civil Construction : Pit Installation 

• Distribution Underground New : Civil Construction : Traffic Management 

• Distribution Underground New : Civil Construction : Trenching 

• Distribution Underground New: Install Cable 

• Distribution Underground New : Splice & Test 

Page 3 
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61 Workforce Demand Drivers 

Premises Network Components 

# Premises (GNAF) # New Building Mounted Shared Network Distance 

# MDU Blocks Small Wire less Premises Transit# Pits 

# MDU Blocks Med # FSAMs Transit# Splices 

# MDU Blocks Large #FSAs Transit Network Distance 

# MDU Blocks FDA # MDU Blocks #Satellite Gateway 

#Satellite Premises # MDU Premises #New Wireless Base Station 
# NTU Premises #New Wireless Base Station 
Distribution# Pits #New Microwave Hop 
Distribution # Splices #New Microwave Hop 
Distribution Network # MW Tower for FAN 
Distance #Small POl 
Local# Pits. #Medium POl 
Local # Splices # Large POl 
Local Network Distance Aerial #Small FAN 
Local Network Distance UG # DWDM for Small FAN 
Shared # pits #Medium FAN 
Shared # Splices # Large FAN 

# DWDM for Medium FAN 

# DWDM for Large FAN 

Commercial in coniidence I Cl NBN Co 2012 9-Apr-13 

Unforeseen Faults 

# Faults in Premises 

# Faults DUG Small 

# Faults DUG Average 

# Faults DUG Large 

# Faults Shared Small 

National 
Broadband 

Network 

# Faults Shared Average 

# Faults Shared Large 

# Faults Transit Small 

#Faults Transit Average 

# Faults Transit Large 

# Faults LAC Small 

# Faults LAC Average 

#Faults LAC Large 

# Faults LAP Small 

# Faults LAP Average 

# Faults LAP Large 

# Faults LUG Small 

# Faults LUG Average 

Bringing broadband to life 
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Workforce Development U 
7 August 2012 FINAL 
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WDS Model - Purpose & Scope 

Purpose: 

• To quantify the forecast level of demand for key construction and 
design jobs during the NBN rollout 

• Understand the effects of the most recent NIP, the Telstra deal , Type 2 
network architecture and 3-1-7 FSAM activity sequencing 

• Understand resourcing impacts with sensitivity analysis testing. 

In Scope 

•Network Design 
•Survey, Rod & Rope 
•Distribution Network 
•MDUs 
•Service Drops 
•End User Premises Installations 

© NBN Co Limited 2012 
FINAL 

Out of Scope 

•Active Network 
•Transit 
•Fixed Wireless 
•Satell ite 
•Maintenance 

NBN~ 
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Expected peak demand of workers by occupation 

Occupation 

Labourers 

NBN Linesworkers 

NBN Installers 

NBN Splicers 

Earth Moving Plant Operators 
(incl. drill ing I boring I trenching) 

Electrical Linesworkers 

Fibre Network Designers 

Road Traffic Controllers 

© NBN Co Limited 2012 

Internal 
Assumptions* 

3500 

1500 

1350 

1000 

1000 

600 

550 

400 

FINAL 

Changes since 2010 Modelling 

• 8 Jobs ~ 70o/o of workforce 
(was 5 jobs ~ 80o/o of workforce) 

• Increase in 
• Splicers 
• Electrical Linesworkers 
• Network Fibre Designers 

• Decrease in 
• Road Traffic Controllers 
• Labourers 
• Plant operators 
• NBN Installers 

NBN~ 



Released under FOI Act- NBN Co - FOI12/13-14- Document #7 

JB Hunter 

National 
Broadband 

Network 

National Trainers Conference 

David Auld 
19 February 2013 

This document Ills out NBN Co's proposals In respect of certain aspects of the National Broadband Network. The contents of this document represent NBN Co's current 
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Stage 

1 
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Key Facts 

1 1Om-12m premises to be passed by 2020 

2 Construction to connect 5,900 premises per day in 2014 

3 250,000 km of fibre cable (~1 Ox around Australia) 

4 16,000+ new jobs created uust in construction) 

5 2 state-of-the-art satellites to be launched ~ $1 .2b 

6 175 page Corporate Plan & 318 page Business Case 

7 Historic $9b Definitive Agreements signed with Telstra 
(subject to conditions precedent) 

8 Taxpayer investment ~ $26b 

9 Worlds largest stand-alone "wholesale only" provider 
of broadband 

10 The journey has begun- 30,000+ customers 

PUBLIC I ~ NBN Co 2013 9 Apr 13 Pago 3 

National 
Broadband 

Network 
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Delivery Partners 
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OuHnslilnd 

Au atra llo 

I SILCJ.\.R ,.... . ._ __ 

ry 

visionstream .... .. ·~ ....... ... _ 

National 
Broadband 

Network 

New Developments 

~ervicestream 

Transit 

Fixed Wireless 

VIC, QLD 

NSW, ACT, 
WA,SA, NT 

~ _, 
ERICSSON 

FSD & NARA 

~ervlcestrosm Vlc,WA,NT,SA 

SILC/\R Qld,NSW,ACT 
Cemmunications 

TAS 

Paga4 
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Decommission 

Copper 
• Progressive 

decommission 

• Traffic migrated to NBN 

• NBN Co pays Telstra per 
disconnection 

Ducts and pits and 
manholes 

Use of fit-for-use 
infrastructure within 
NBN Co's network 
design 

PUBLIC I ~ NBN Co 2013 9 Apr 13 

HFC 
• Progressive disconnection 
except Foxtel 

• Traffic migrated to NBN 
• NBN Co pays Telstra 
per deactivation 

Lead-in conduits 

NBN Co acquires fit­
for-use lead-in 
conduits 

NBNCo 
Bringing broadband to life 

Backhaul 

NBN Co has the right 
to use dark fibre 

Infrastructure 

Exchanges 

NBN Co has the right 
to use rack spaces in 
Telstra exchanges 

Pago 5 
NBNCo 
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Construction Phases 

Detailed Design 
Design Acceptance 

Including survey, 
rodding & roping. 

PUBLIC I ~ NBN Co 2013 9 Apr 13 

Construction 
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Workforce Development Strategy 
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Workforce Modelling 
National 

Broadband 
Network 

The diagram below provides an overview of the modelling methodology used to estimate the Demand and 
Supply of jobs required to deliver the NBN. 

COMMON 

Mapping of 
RCSjobs to 

ANZSCO 

Definition of 
regional 

boundaries 

Definition of 
taxonomy for 

jolo 
descriptions 

Defined 
modelling 
strategy 

PUBLIC I ~ NBN Co 2013 

Current 
Labour Supply 

+ University 
Completions 

+ TAFE 
Completions 

+ Private RTO 
Completions 

+ Skilfed 
Migration 

+ Low/Unskilled 
Labour 

Retirement 
Rates 

Non-NBN 
Demand 

less 
I 

-- Labour Market 
Potential 

Key construct 
activities by 

Network Type 

Key design 
activities by 

Network Type 

Crew 
compositions 

by activity 

Productivity Regional 
demand driver 

volumes 

9 Apr 13 

rates per 
activity 

--
Pago8 

NBN 
Resource 
Demand 

-- Gap in 
Labour 
Market 
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61 drivers 

Premises 

# Premises (GNAF) 

# MDU Blocks Small 

# MDU Blocks Med 

# MDU Blocks Large 

# MDU Blocks FDA 

# Satellite Premises 

PUBLIC I C NBN Co 2013 
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Network Components 

# New Building Mounted Shared Network Distance 
Wireless Premises Transit # Pits 

# FSAMs Transit # Splices 

# FSAs Transit Network Distance 

# MDU Blocks #Satellite Gateway 
# New Wireless Base Station 

# MDU Premises 

# NTU Premises 
# Existing Wireless Base 
Station 

Distribution # Pits # New Microwave Hop 
Distribution # Splices # Existing Microwave Hop 
Distribution Network # MW Tower for FAN 
Distance #Small POl 
Local# Pits #Medium POl 
Local # Splices # Large POl 

Local Network Distance Aerial # Small FAN 
Local Network Distance UG # DWDM for Small FAN 

Shared # pits #Medium FAN 

Shared# Splices #Large FAN 
# DWDM for Medium FAN 
# DWDM for Large FAN 

Unforeseen Faults 

# Faults in Premises 

#Faults DUG Small 

#Faults DUG Average 

# Faults DUG Large 

#Faults Shared Small 

National 
Broadband 

Network 

# Faults Shared Average 

#Faults Shared Large 

# Faults Transit Small 

#Faults Transit Average 

# Faults Transit Large 

#Faults LAC Small 

# Faults LAC Average 

# Faults LAC Large 

#Faults LAP Small 

#Faults LAP Average 

#Faults LAP Large 

# Faults LUG Small 

# Faults LUG Average 

#Faults LUG Large 

#Faults Satellite Premises 

9-Apr-13 Page9 
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Workforce Modelling - Forecast demand 
National 

Broadband 
Network 

Occupation 

Labourers 

• Estimated 16,000 - 18,000 jobs at peak (based on Telstra deal) 

• 40 core jobs identified using the Australian and New Zealand Standard 
Classification of Occupations (ANZSCO) codes. 

• 28 jobs primarily engaged in the construction of the NBN 

Assumptions* 

NBN Linesworkers 

3500 

1500 

1350 

1000 

NBN Installers 

NBN Splicers 

Earth Moving Plant Operators 
(incl. drilling I boring I trenching) 

PUBLIC I ~ NBN Co 2013 9 Apr 13 

1000 

NBNCO 
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NBN Skills Pyramid 

PUBUC I ~ NBN Co 2013 9 Apr-13 Page 11 

National 
Broadband 

Network 

.A Include d in skills 
~ assurance audit 

NBNCo 
Bringing broadband to life 
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Training Strategy- Occupational Training 
National 

Broadband 
Network 

Occupational 

PUBLIC I ~ NBN Co 2013 9 Apr 13 

• !Identify preferred training pathways to 
provide guidance on telecommunications 
occupational training for new entrants &/or 
workers in transition including packaging 
of units of competence within 
qualifications/skills sets 

• Work with primary RTOs identified 
through our recent survey process to 
develop regional cohorts of potential 
workers with preferred skills profiles 

Bringing broadband to life 
Paga 12 

NBNCO 
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Occupational 

PUBLIC I ~ NBN Co 2013 9 Apr 13 

Preferred qualifications for new entrants seeking a 
qualification to undertake for the following occupations: 

- NBN Linesworker (eg; cable hauling) 

- NBN Installer (eg; NTD installation) 

- NBN Fibre splicer 

Certificate II in Telecommunications (ICT2021 0) 

Certificate Ill in Telecommunications (ICT3021 0) 

The preferred training pathways with specific electives 
have been ratified with the construction companies 
engaged to build the NBN. 

The level of the qualification will depend on the nature of 
the work being performed including the scope of work 
and the level of problem-solving and supervision. 

NBNCo 
Pago 13 

Bringing broadband to life 
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Preferred Training Pathway 
-Certificate II in Telecommunications (ICT20210) 

Electives 

• ICTWOR2141A Work effectively in a telecommunications technology team 

• ICTCBL2064A Haul underground cable 
• ICTCBL2131A Install an above ground equipment 

enclosure 

• ICTCBL2005A Install customer cable support systems 
• ICTCBL2006A Place a.nd secure customer cable 
• ICTCBL2162A Install a cable lead in 

National 
Broadband 

Network 

• ICTCBL2133A Construct underground 
telecommunications infrastructure 

• ICTBWN3090A Install lead-in module and cable for fibre 
to the premises * 

• ICTCBL2162A Install a cable lead in 

• Plus 1 other elective supporting skills formation of value to the national broadband rollout and consistent with the 
qualification's packaging rules. ICTOHS2153A Work safely near power infrastructure should be included where 
there is a likelihood of working near power infrastructure. 

* NBN Co will work with the industry and IBSA to update some components on this unit as part of a continuous improvement process. 
Note: CPCCOHS1001A- Work safely in the construction industry will be attained through the NBN Safety and Awareness course. 

PUBLIC I ~ NBN Co 2013 9 Apr 13 NBNCO 
Paga 14 

Bringing broadband to life 



Released under FOI Act - NBN Co - FOI12/13-14 - Document #7 National 
Broadband 

Network 
Preferred Training Pathway 
-Certificate Ill in Telecommunications (ICT30210) 

Electives 

• ICTWOR3127A Supervise worksite activities 

• ICTCBL3018A Install underground enclosures and 
conduit * 

• ICTCBL3019A Install underground cable * 
• ICTBWN3090A Install lead-in module and cable for 

fibre to the premises * 

NBN Splicer 

• ICTBWN3088A Install optical fibre splitters in fibre 
distribution hubs 

• ICTBW N3100A Work safely with live fibre to test and 
commission a fibre to the x installation 

• ICTCBL2165A Splice and terminate optical fibre cable 
for carriers and service providers 

• Plus 2 other electives supporting skills formation of value to the national broadband rollout and consistent with the 
qualification's packaging rules. ICTOHS2153A Work safely near power infrastructure should be included where 
there is a likelihood of working near power infrastructure. 

• NBN Co will work with the industry and IBSA to update some components on this unit as part of a continuous improvement process. 
Note: CPCCOHS1001A- Work safely in the construction industry will be attained through the NBN Safety and Awareness course. 
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Primary RTOs 

Occupational 
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Relationship: Strategic 

National 
Broadband 

Network 

Identification of "primary RTOs" considered 
• past and planned delivery activities, 

• intended future training levels in key qualification/skills 
set areas, 

• geographic footprint 

• current and planned capacity and capability to deliver 
NBN Co's preferred telecommunications training 
pathways. 
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NBN Co Approved Training Courses (ATC) 
National 

Broadband 
Network 

iS 

NBNCoa 
Approved Training Cours~ 
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Provide specific NBNI Co skills in addition to occupational 
training and any other appropriate training that the principal 
contractor determines is necessary to ensure contractual 
compliance 

The "catalogue" of approved training courses is overseen by an 
internal governance group (Approved Training Reference Group) 
which comprises representatives from technology, construction 
and operations areas 

ATCs are targeted at workers that perform specific tasks and may 
have some components which potentially relate to units of 
competence 

The f irst NBN ATC to be delivered was NBN Safety and 
Awareness course (NBNATC1201A). 

Other ATCs targeted at NBN construction activities are in 
development, with delivery planned for 151 half of 2013. 
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Approved Training Providers (ATPs) 
National 

Broadband 
Network 
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NBNCo 
Relationship: Contractual 

Permission to market and deliver NBN Co Approved 
Training Courses and use NBN Co training materials 

Evaluation of ATPs will consider: 
• Overall experience 
• Trainer qualifications and experience 
• Training resources 
• References 

ATPs could include RTOs and non-RTOs (eg product 
vendors) 

Important: "Primary RTOs" will not necessarily be Approved 
Training Providers 

Obligations will include audit and reporting 
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Workforce Development Strategy 
Strategic Responses 

Shared Enterprise Training Course~ 

Preferred Training Pathways 
Primary RTOs 
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Approved Training Courses 
Approved Training Providers 
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Latest Initiatives 

Pilot marketing campaign & Training Grants 

Cert Ill Telecommunications- Splicing 

• Ipswich 

• Newcastle 

• Darwin 

• Geelong 

• Mandurah 
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