
This weekly report by NBN Co of network rollout progress reflects the Government’s requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress

as of last Thursday 25 February 2021.

A total of 3,759 additional lots/premises were ready to connect during the week. This included an increase of 1,119 in Brownfield areas, an increase of 2,020 in New Development areas 

and an increase of 620 premises in fixed wireless and satellite areas.

During the week an additional 14,175 premises had services activated on the network, including 13,293 more on fixed line services and 882 more using satellite and fixed wireless technologies.

Please note “Ready to Connect” includes premises which are temporarily categorised as HFC supply constrained, where our work on the network is complete but in the short term an order cannot be placed due to a

global supply shortage impacting nbn™ HFC connections. (see here for more information)
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(A) (B) .(C) (D) (E) (F) (G) (H) (I) (J)=(I-K) (K)=(A+C+E+G) (L)=(B+D+F+H)

ACT 196,215 113,053 29,159 19,493 350 93 3 226,408 684 225,724 132,642

NSW 3,115,439 2,186,394 284,807 198,929 129,973 37,963 163,724 95,643 3,698,655 4,712 3,693,943 2,518,929

NT 68,965 47,931 8,256 5,565 12,184 3,700 4,955 2,861 94,368 8 94,360 60,057

QLD 1,939,782 1,361,568 196,853 125,217 95,842 24,149 139,801 75,259 2,374,309 2,031 2,372,278 1,586,193

SA 742,239 515,790 37,417 23,290 33,751 6,593 62,877 30,596 876,938 654 876,284 576,269

TAS 213,773 161,146 11,443 5,870 17,637 5,014 40,232 23,678 283,098 13 283,085 195,708

VIC 2,539,756 1,778,949 308,702 204,552 75,433 17,481 160,845 96,428 3,089,633 4,897 3,084,736 2,097,410

WA 1,056,533 772,569 103,227 69,114 59,155 14,609 40,320 20,627 1,259,405 170 1,259,235 876,919

25-Feb-21 9,872,702 6,937,400 979,864 652,030 424,325 109,602 612,754 345,095 11,902,814 13,169 11,889,645 8,044,127

18-Feb-21 9,871,583 6,926,399 977,844 649,738 424,057 109,398 612,402 344,417 11,899,449 13,563 11,885,886 8,029,952

11-Feb-21 9,871,565 6,914,487 975,320 647,082 423,788 109,046 612,170 343,547 11,896,686 13,843 11,882,843 8,014,162

04-Feb-21 9,870,876 6,903,003 972,840 644,968 423,392 108,848 611,872 342,848 11,892,888 13,908 11,878,980 7,999,667

28-Jan-21 9,870,216 6,893,285 969,926 642,855 438,480 108,796 625,059 341,965 11,917,538 13,857 11,903,681 7,986,901

21-Jan-21 9,867,623 6,882,447 967,231 640,962 438,287 108,675 624,754 341,506 11,912,218 14,323 11,897,895 7,973,590

14-Jan-21 9,866,924 6,869,368 965,024 638,511 437,990 108,419 624,754 340,665 11,908,759 14,067 11,894,692 7,956,963

07-Jan-21 9,867,375 6,857,950 963,512 636,352 437,807 108,178 624,548 339,825 11,907,061 13,819 11,893,242 7,942,305

31-Dec-20 9,867,342 6,848,280 963,473 634,553 437,628 108,208 624,289 339,314 11,906,799 14,067 11,892,732 7,930,355

24-Dec-20 9,863,609 6,844,144 963,383 633,442 437,561 108,257 624,159 339,319 11,905,791 17,079 11,888,712 7,925,162

17-Dec-20 9,856,575 6,828,541 961,322 630,854 437,370 108,154 622,271 338,864 11,895,186 17,648 11,877,538 7,906,413
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10-Dec-20 9,851,955 6,810,575 958,436 627,913 437,134 107,950 622,420 338,184 11,888,451 18,506 11,869,945 7,884,622

03-Dec-20 9,849,315 6,791,601 956,127 625,122 436,977 107,655 622,053 337,365 11,883,015 18,543 11,864,472 7,861,743

26-Nov-20 9,847,974 6,776,271 953,210 623,106 436,760 107,484 620,867 336,748 11,877,962 19,151 11,858,811 7,843,609

19-Nov-20 9,846,231 6,757,774 950,754 620,649 436,487 107,256 620,610 335,887 11,873,933 19,851 11,854,082 7,821,566

12-Nov-20 9,844,395 6,738,785 948,717 618,099 436,390 106,993 620,480 335,055 11,870,148 20,166 11,849,982 7,798,932

05-Nov-20 9,842,637 6,717,902 946,077 615,593 435,994 106,851 620,311 334,182 11,865,605 20,586 11,845,019 7,774,528

29-Oct-20 9,839,093 6,700,762 944,123 613,777 435,771 106,697 619,207 333,526 11,860,104 21,910 11,838,194 7,754,762

22-Oct-20 9,837,747 6,686,003 942,524 611,535 435,473 106,547 618,926 332,839 11,857,672 23,002 11,834,670 7,736,924

15-Oct-20 9,835,053 6,663,482 939,850 608,887 435,228 106,254 618,772 331,856 11,851,997 23,094 11,828,903 7,710,479

08-Oct-20 9,831,922 6,639,962 936,662 606,722 434,957 105,987 618,447 331,046 11,846,203 24,215 11,821,988 7,683,717

01-Oct-20 9,832,330 6,618,476 934,218 604,516 434,860 105,750 618,289 330,438 11,844,586 24,889 11,819,697 7,659,180

24-Sep-20 9,829,453 6,595,147 930,944 602,433 434,652 105,582 617,621 329,871 11,839,502 26,832 11,812,670 7,633,033

17-Sep-20 9,828,628 6,570,564 927,483 600,278 434,406 105,246 617,396 329,119 11,834,560 26,647 11,807,913 7,605,207

10-Sep-20 9,826,799 6,544,462 923,534 597,725 434,195 104,936 616,884 328,027 11,828,709 27,297 11,801,412 7,575,150

03-Sep-20 9,824,067 6,519,328 920,618 595,301 433,987 104,628 616,596 327,088 11,824,028 28,760 11,795,268 7,546,345

27-Aug-20 9,823,065 6,494,912 917,027 592,959 433,782 104,379 616,071 326,176 11,818,974 29,029 11,789,945 7,518,426

20-Aug-20 9,822,265 6,470,256 914,036 590,611 433,576 104,039 615,754 325,185 11,815,154 29,523 11,785,631 7,490,091

13-Aug-20 9,820,037 6,445,229 910,112 588,066 433,334 103,678 615,420 324,286 11,808,897 29,994 11,778,903 7,461,259

06-Aug-20 9,816,320 6,420,192 905,884 585,524 433,131 103,291 615,860 323,442 11,803,880 32,685 11,771,195 7,432,449

30-Jul-20 9,813,967 6,396,198 901,958 583,090 432,745 103,046 614,791 322,726 11,796,313 32,852 11,763,461 7,405,060

The data contained in this document reflects NBN Co’s position for the week ending 25 February 2021
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As at 30 June 2011 620              166              10,575 10,575 786

As at 30 June 2012 3,364           4,163           503              9,578           8,885           91                41,908 41,908 13,536

As at 30 June 2013 107,791       20,441         44,028         13,145         34,640         27,256         1,874           234,799 55,724           179,075 70,100

As at 30 June 2014 281,294       105,211       111,116       45,916         42,948         112,208       16,553         604,470 99,852 504,618 210,628

As at 30 June 2015 648,089       298,621       188,591       101,233       38,288         268,397       47,473         1,165,391 60,314 1,105,077 485,615

As at 30 June 2016 1,727,365    774,526       277,839       167,830       409,959       38,764         420,524       117,514       2,893,474 57,787 2,835,687 1,098,634

As at 30 June 2017 4,113,411    1,935,955    396,147       247,569       418,135       74,928         517,543       184,681       5,713,350 268,114 5,445,236 2,443,133

As at 30 June 2018 5,443,738    3,356,533    553,466       348,926       430,449       90,327         609,913       240,084       8,124,436 1,086,870 7,037,566 4,035,870

As at 30 June 2019 8,144,120    4,700,610    707,691       451,314       443,154       95,480         659,300       284,683       10,544,899 590,634 9,954,265 5,532,087

As at 30 June 2020 9,806,606    6,275,378    884,875       571,655       431,680       101,258       610,415       319,105       11,767,780 34,179 11,733,576 7,267,396

End of Q1 2018 4,967,906    3,084,179    509,287       326,295       427,871       87,520         586,978       226,925       7,507,979 1,015,937 6,492,042 3,724,919

End of Q2 2018 5,443,738    3,356,533    553,466       348,926       430,449       90,327         609,913       240,084       8,124,436 1,086,870 7,037,566 4,035,870

End of Q3 2018 5,704,995    3,651,107    589,744       376,588       433,917       92,595         618,253       254,400       8,647,430 1,300,077 7,346,909 4,374,690

End of Q4 2018 6,402,795    3,906,962    627,757       401,460       436,580       94,014         632,733       264,530       9,540,584 1,440,491 8,099,865 4,666,966

End of Q1 2019 7,087,529    4,262,972    663,289       428,109       440,257       94,911         643,574       276,068       10,023,604 1,188,681 8,834,649 5,062,060

End of Q2 2019 8,144,120    4,700,610    707,691       451,314       443,154       95,480         659,300       284,683       10,544,899 590,438 9,954,265 5,532,087

End of Q3 2019 8,425,725    5,161,015    750,694       479,502       445,924       96,232         666,840       293,136       10,686,597 397,143 10,289,183 6,029,885

End of Q4 2019 8,700,479    5,535,664    801,992       508,134       408,954       96,517         579,210       299,318       10,775,173 284,182 10,490,635 6,439,633

End of Q1 2020 9,317,402    5,940,490    842,808       540,184       411,137       97,499         589,429       306,963       11,266,657 105,483 11,160,776 6,885,136

End of Q2 2020 9,806,606    6,275,378    884,875       571,655       431,680       101,258       610,415       319,105       11,767,780 34,179 11,733,576 7,267,396

End of Q3 2020 9,830,582    6,614,967    933,604       604,318       434,823       105,761       618,264       330,311       11,843,672 26,269 11,817,273 7,655,357

End of Q4 2020 9,867,342    6,848,280    963,473       634,553       437,628       108,208       624,289       339,314       11,906,799 13,721 11,892,732 7,930,355

passing premises in the streets, further validation of address data is undertaken of the ‘as built’ network against estimates obtained from national address data. There may be some fluctuation in numbers from

week to week as a result.
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Reporting Date

RFS area: A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service, and in the case of premises which are 

temporarily categorised as HFC supply constrained, where our work on the network is complete but in the short term an order cannot be placed due to a global supply shortage impacting nbn™ HFC connections. 

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an 

apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC). Note it does not include premises which are temporarily categorised as HFC supply constrained where our work on the network is 

complete but in the short term an order cannot be placed due to a global supply shortage impacting nbn™ HFC connections

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process 

Premises activated: Refers to premises which have an active service installed.

The data contained in this document reflects NBN Co’s position for the week ending 25 February 2021
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