Monthly Ready For Service Rollout Plan - Construction commenced to end of March 2013 - Brownfields - Early Access

Field

Explanation

The Rollout Plans reflect NBN Co’s position on areas where construction has commenced before the end of March 2013 with the data being accurate as at 15th April 2013. The Rollout Plans do not include areas where construction has already completed.

By accessing or using any of the Rollout Plans contained herein you agree that they have been provided by NBN Co on the basis of the terms set out below. If you do not agree you should not access or use the Rollout Plans.

Disclaimer

The Rollout Plans are provided for information purposes and are intended to be a guide only. The contents of the Rollout Plans should not be relied upon as representing NBN Co's final position on their subject matter except where stated otherwise. Any views expressed by NBN Co in the Rollout Plans may change as a consequence of NBN Co finalising formal technical specifications or legislative and regulatory developments. Any dates provided are indicative only. Any such dates are subject to change and are dependent upon a number of factors. The Rollout Plans may be withdrawn without notice.

The Rollout Plans contain forward looking statements. These forward looking statements contain known and unknown risks and uncertainties many of which are beyond our control and may involve significant elements of subjective judgement and assumptions as to future events which may or may not be correct. We make no representation or warranty express or implied as to the currency accuracy reliability or completeness of the information in the Rollout Plans.

Copyright

The Rollout Plans are subject to copyright and must not be used except as permitted below or under the Copyright Act 1968 (Cth). You must not reproduce or publish the Ro lout Plans in whole or in part for commercial gain without the prior written consent of NBN Co. You may only reproduce and publish the Rollout Plans in whole or in part for educational or non-commercial purposes as approved by NBN Co in writing.
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7HOB-01-09 Brownfields Fibre 10-Apr-2013 [7HOB-01 7HOB Hobart South Hobart TAS non-metropolitan (CSA700000000406 Hobart CSA 7HOB Hobart Tasmania South 1 145 25900 11 Jun-2011 Jun-2013
2ARM-06-01 Fibre 10-Apr-2013 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan (CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2ARM-06-02 ds Fibre 10-Apr-2013 [ 2ARM-06 2ARM Armidale Armidale NSW. etropolitan C Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 May-2013|
2ARM-06-03 Fibre 10-Apr-2013 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan (CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2ARM-06-04 ds Fibre 10-Apr-2013 [ 2ARM-06 2ARM Armidale Armidale NSW. etropolitan C Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2ARM-06-06 Fibre 10-Apr-2013 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan (CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Apr-2013|
2ARM-06-07 ds Fibre 10-Apr-2013 [ 2ARM-06 2ARM Armidale Armidale NSW. etropolitan C Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Apr-2013|
2ARM-06-08 Fibre 10-Apr-2013 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan (CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2ARM-06-09 ds Fibre 10-Apr-2013 [ 2ARM-06 2ARM Armidale Armidale NSW. etropolitan C Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Apr-2013|
2ARM-06-10 i Fibre 10-Apr-2013 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan (CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2ARM-06-11 Fibre 10-Apr-2013 [ 2ARM-06 2ARM Armidale Armidale NSW. etropolitan C Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2BLK-01-01 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-02 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-03 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-04 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-05 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-06 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-07 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-08 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-09 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-10 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-11 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-12 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-13 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-14 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-15 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-16 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-17 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-18 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-02-01 Fibre 10-Apr-2013 | 2BLK-02 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 29600 12 Feb-2012 May-2013|
2BLK-03-01 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-02 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-03 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-04 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-05 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-06 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-07 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-08 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-09 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-10 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-11 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-12 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-13 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-14 Brownfields Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-15 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW C 10092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-16 Brownfields Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-17 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-18 Brownfields Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-04-01 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-02 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-03 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-04 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-05 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-06 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-07 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-08 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-09 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-10 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-11 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-12 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-13 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-14 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-15 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-16 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-03-01 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CFS-03-02 Brownfields Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-03 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CFS-03-04 Brownfields Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-05 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CFS-03-06 Brownfields Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-07 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CFS-03-08 Brownfields Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-09 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CFS-03-10 Brownfields Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-11 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CF5-03-12 Brownfields Fibre 10-Apr-20132CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-13 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CF5-03-14. Brownfields Fibre 10-Apr-20132CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-15 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CF5-03-16 Brownfields Fibre 10-Apr-20132CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-05-01 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-02 Brownfields Fibre 10-Apr-20132CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-03 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-04. Brownfields Fibre 10-Apr-2013|2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-05 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-06 Brownfields Fibre 10-Apr-2013|2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-07 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-08 Brownfields Fibre 10-Apr-2013|2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-09 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-10 Brownfields Fibre 10-Apr-2013|2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-11 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-12 Brownfields Fibre 10-Apr-2013|2CFS-05 2cFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-13 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-14. Brownfields Fibre 10-Apr-20132CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-15 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-16 Brownfields Fibre 10-Apr-2013|2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-01 Fibre 10-Apr-2013 [2G0S-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2605-01-02 Brownfields Fibre 10-Apr-2013[2605-01 2605 Gosford Gosford_Point Frederick East Gosford NSW. non-metropolitan___| CSA200000000364__| Gosford CSA 2605 Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-03 Fibre 10-Apr-2013 [2G0S-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2605-01-04 Brownfields Fibre 10-Apr-2013[2605-01 2605 Gosford Gosford_Point Frederick East Gosford NSW. non-metropolitan___| CSA200000000364__| Gosford CSA 2605 Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-05 Fibre 10-Apr-2013 [2GOS-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2605-01-06 Brownfields Fibre 10-Apr-2013[2605-01 2605 Gosford Gosford_Point Frederick East Gosford NSW. non-metropolitan___| CSA200000000364__| Gosford CSA 2605 Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-07 Fibre 10-Apr-2013 [2GOS-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2605-01-08 Brownfields Fibre 10-Apr-2013[2605-01 2605 Gosford Gosford_Point Frederick East Gosford NSW. non-metropolitan___| C5A200000000364__| Gosford CSA 2605 Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-09 Fibre 10-Apr-2013 [2GOS-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2605-01-10 Brownfields Fibre 10-Apr-2013[2605-01 2605 Gosford Gosford_Point Frederick East Gosford NSW. non-metropolitan___| C5A200000000364__| Gosford CSA 2605 Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-11 Fibre 10-Apr-2013 [2GOS-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2G0S-01-12 Brownfields Fibre 10-Apr-2013 [2GOS-01 2G0s Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0s Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-03-01 Fibre 10-Apr-2013|2G0S-03 2G0S Gosford i East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2G0S-03-02 Brownfields Fibre 10-Apr-2013 [2G0S-03 2G0s Gosford East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0s Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013




2605-03-03 Fibre 10-Apr-2013[2605-03 260S Gosford East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2605-03-04 Brownfields Fibre 10-Apr-2013[2G05-03 2605 Gosford East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013
2605-03-05 Fibre 10-Apr-2013|2605-03 260S Gosford East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2605-03-06 ds Fibre 10-Apr-2013[2G05-03 2605 Gosford Springfield East Gosford NSW etropolitan___|C: Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013
2605-03-07 Fibre 10-Apr-2013|2605-03 260S Gosford ingfield East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2605-03-08 ds Fibre 10-Apr-2013[2G05-03 2605 Gosford Springfield East Gosford NSW etropolitan___|C: Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013
2605-03-09 Fibre 10-Apr-2013|2605-03 260S Gosford ingfield East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2605-03-10 ds Fibre 10-Apr-2013[2G05-03 2605 Gosford Springfield East Gosford NSW etropolitan__|C: Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013
2605-03-11 Fibre 10-Apr-2013|2605-03 260S Gosford ingfield East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2605-03-12 ds Fibre 10-Apr-2013[2G05-03 2605 Gosford Springfield East Gosford NSW etropolitan___|C: Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013
2605-03-13 Fibre 10-Apr-2013|2605-03 260S Gosford ingfield East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2HOM-01-01 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-02 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush Strathfield NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-03 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush '?(ra(hﬁe\d NSW C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-04 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-05 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-06 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-07 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-08 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-09 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-10 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-11 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-12 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-13 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-14 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-15 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-16 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-17 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-18 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |strathfield NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-19 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-02-01 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-02 ds Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12000 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-03 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-04 ds Fibre 10-Apr-2013[2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12000 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-05 elds Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-06 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-07 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-08 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-09 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-10 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-11 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-12 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-13 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-14 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-15 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-16 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-17 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-18 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2K1A-03-01 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-02 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-03 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-04 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-05 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-06 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-07 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-08 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-09 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-10 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-11 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-12 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-13 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-14 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW C N ryCSA__|2uLT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
201D-01-01 Fibre 10-Apr-2013 [2L1D-01 20D Lidcombe Rookwood Lidcombe NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-02 Fibre 10-Apr-2013[2LID-01 2D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-03 Fibre 10-Apr-2013 [2L1D-01 20D Lidcombe Rookwood Lidcombe NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-04 Fibre 10-Apr-2013[2LID-01 2D Lidcombe Rookwood Lidcombe NSW [ 10503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-05 Fibre 10-Apr-2013 [2L1D-01 20D Lidcombe Rookwood Lidcombe NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-06 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-07 Brownfields Fibre 10-Apr-2013[2LID-01 20D Lidcombe Rookwood Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-08 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-09 Brownfields Fibre 10-Apr-2013[2LID-01 20D Lidcombe Rookwood Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-10 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
20D-01-11 Brownfields Fibre 10-Apr-2013[2LID-01 20D Lidcombe Rookwood Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-12 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-13 Brownfields Fibre 10-Apr-2013[2LID-01 20D Lidcombe Rookwood Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2LID-01-14 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-15 Brownfields Fibre 10-Apr-2013[2LID-01 20D Lidcombe Rookwood Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2LID-01-16 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-03-01 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-02 Fibre 10-Apr-2013[2LID-03 2LD Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-03 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-04 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-05 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-06 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-07 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-08 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-09 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-10 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
20D-03-11 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-12 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-13 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-14 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 11 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-15 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-16 Fibre 10-Apr-2013[2LID-03 2LD Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
20UT-01-01 Brownfields Fibre 10-Apr-2013|2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | CSA200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
2UT-01-02 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW etropolitan__|C: Berkeley Vale CSA 2BLY. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-01-03 Brownfields Fibre 10-Apr-2013|2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | CSA200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
2UT-01-04 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW etropolitan__|C: Berkeley Vale CSA 2BLY. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-01-05 Brownfields Fibre 10-Apr-2013|2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | CSA200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
2UT-01-06 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW etropolitan___|C: Berkeley Vale CSA 2BLV. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20T-01-07 Brownfields Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
2UT-01-08 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-01-09 Brownfields Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LY. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-01-10 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
2UT-01-11 Brownfields Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LY. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20T-01-12 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-01-13 Brownfields Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-01-14 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-01-15 Brownfields Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LY. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-01-16 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-01 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LY. Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-03-02 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-03 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LY. Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-03-04 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-05 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV. Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
2UT-03-06 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LY Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-07 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
2UT-03-08 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LY Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-09 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-03-10 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 2BLY Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-11 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV. Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20T-03-12 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-13 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-03-14 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-15 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-03-16 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
2PTH-01-01 Brownfields Fibre 10-Apr-20132PTH-01 2PTH Penrith Penrith NSW i C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-02 Fibre 10-Apr-2013|2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-03 Brownfields Fibre 10-Apr-20132PTH-01 2PTH Penrith Penrith NSW C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-04 Fibre 10-Apr-2013|2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-05 Brownfields Fibre 10-Apr-20132PTH-01 2PTH Penrith Penrith NSW C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-06 Fibre 10-Apr-2013|2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-07 Brownfields Fibre 10-Apr-20132PTH-01 2PTH Penrith Penrith NSW C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-08 Fibre 10-Apr-2013 | 2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-09 Brownfields Fibre 10-Apr-20132PTH-01 2PTH Penrith Penrith NSW C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]




2PTH-01-10 Fibre 10-Apr-2013 [2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013|
2PTH-01-11 Brownfields Fibre 10-Apr-2013 | 2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-12 Fibre. 10-Apr-2013 |2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013|
2PTH-01-13 ds Fibre 10-Apr-2013 | 2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013|
2PTH-01-15 Fibre 10-Apr-2013 [2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013|
2PTH-01-16 ds Fibre 10-Apr-2013 | 2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013|
2PTH-02-01 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-02 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-03 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-04 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-05 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-06 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-07 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-08 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-09 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-10 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-11 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-12 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-13 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-14 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-15 Fibre 10-Apr-2013 |2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2RCH-02-01 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-02 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-03 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-04 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-05 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-06 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-07 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-08 Fibre 10-Apr-2013 [ 2RCH-02 2RCH Richmond Windsor _South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-09 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-10 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-11 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-12 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 _[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-13 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-14 ields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-15 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW. non-metropolitan CSA200000010742 _[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-16 Fibre 10-Apr-2013 [2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RIV-02-01 Fibre. 10-Apr-2013 | 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW. CSA200000010742 _[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 6700 4 Apr-2012 Expected to complete prior to 1 July 2013
2RIV-02-02 Fibre 10-Apr-2013 | 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW metr CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 6700 4 Apr-2012 Expected to complete prior to 1 July 2013
2RIV-02-03 Fibre 10-Apr-2013 | 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW. CSA200000010742 _[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 6700 4 Apr-2012 Expected to complete prior to 1 July 2013
2RIV-02-04 Fibre 10-Apr-2013 | 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW. metr CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 6700 4 Apr-2012 Expected to complete prior to 1 July 2013
2RIV-02-05 Fibre 10-Apr-2013 | 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW. CSA200000010742 _[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 6700 4 Apr-2012 Expected to complete prior to 1 July 2013
25AW-01-01 Fibre. 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-02 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-03 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-04 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-05 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-06 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-07 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-08 Fibre. 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-09 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-10 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-11 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-12 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-13 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-14 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-15 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-16 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-02-01 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-02 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-03 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-04 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-05 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-06 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-07 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-08 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-09 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-10 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-01 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-02 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-03 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-04 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-05 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-06 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-07 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-08 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-09 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-10 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-11 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-12 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-13 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-14 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-04-01 Brownfields Fibre 10-Apr-2013 | 2SAW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-02 Fibre 10-Apr-2013 | 25AW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
2SAW-04-03 Brownfields Fibre 10-Apr-2013 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-04 Fibre 10-Apr-2013 | 25AW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
2SAW-04-05 Brownfields Fibre. 10-Apr-2013 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-06 Fibre 10-Apr-2013 | 25AW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
2SAW-04-07 Brownfields Fibre 10-Apr-2013 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-08 Fibre 10-Apr-2013 | 25AW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
2SAW-04-09 Brownfields Fibre 10-Apr-2013 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-10 Fibre 10-Apr-2013 | 25AW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-11 Brownfields Fibre 10-Apr-2013 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
3BAC-01-01 Fibre 10-Apr-2013 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic etropolitan s 10042 |Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 175 7700 5 Oct-2011 May-2013!
I?BAC-Dl-Dz Brownfields Fibre 10-Apr-2013 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Metro 1 175 7700 5 Oct-2011 May-2013!
|§3AOOLO7 Fibre 10-Apr-2013 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic etropolitan s 10042 |Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 175 7700 5 Oct-2011 May-2013|
3BAC-01-08 Brownfields Fibre 10-Apr-2013 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Metro 1 175 7700 5 Oct-2011 May-2013!
|§Ac701711 Fibre 10-Apr-2013 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic etropolitan s 10042 |Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 175 7700 5 Oct-2011 May-2013|
3BAC-01-12 Brownfields Fibre 10-Apr-2013 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Metro 1 175 7700 5 Oct-2011 May-2013!
|§Ac701713 Fibre 10-Apr-2013 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic etropolitan s 10042 |Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 175 7700 5 Oct-2011 May-2013|
3BAC-01-14 Brownfields Fibre 10-Apr-2013 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 175 7700 £ Oct-2011 May-2013
|3>BAC701715 Fibre 10-Apr-2013 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 175 7700 5 Oct-2011 May-2013!
3BAC-03-01 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan (CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
|3>BAC703702 Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013
3BAC-03-03 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
|3>BAC703704 Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013
3BAC-03-05 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
|3>BAC703705 Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013
3BAC-03-07 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan (CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
|3>BAC703708 Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013
3BAC-03-09 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan (CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
|3>BAC703710 Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013
3BAC-03-11 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
Fibre 10-Apr-2013 |3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic it (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013|3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013 |3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013 |3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013|3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013|3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013|3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expec